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Courthouse Project Update 10.11.18 
NO MEETING THIS WEEK – REPORT DISTRIBUTED VIA EMAIL 
New Information in Red Text 
 

1. Schedule 
a. Labor Settlement Update 

Heavy Equipment Operators Local 302 overwhelmingly ratified their agreement. 
Teamsters Local 174 (Major Trucking), which had waited for the results of the Local 302 
vote, will hold a contract ratification meeting 10/21. 

b. Upcoming Activities 
Planned plumbing sutdown 10/13 (see Item 6.a.), continue soil removal, remove precast 
from entry, framing in the future restroom core, floor removal, wall demolotion in 
central basement, mass excavation for Addition foundation. 

c. Progress To Date 
Hoffman – North entry canopy removal, landscape removal, flagpole removal, ceiling 
removal on Level 3 of the shearwall / restroom core area, barricading off shearwall / 
restroom core area. 
Facilities – Start Courthouse Entrance queuing platform in progress (off-hours and 
during next 2 weekends). 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Substantial Completion:  2/3/20 

(Addition Substantial Completion:  available for use, temporary walls to Addition 
removed) 

c. Phase 2 Substantial Completion:  1/25/21 
(Renovation Substantial Completion:  available for use, temporary walls to area 
removed) 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 
a. Adjustment due to removal of art allowance: -$441,417 
b. Revised Project Budget: $76,138,353 

e. Work Complete and Invoiced Through 8/31/18:  $8,893,257 
 

3. Changes 
a. Abandoned Foundation Discovered – Site excavation on the North Plaza has revealed 

portions of the old detention home that was demolished in the 1960s and abandoned in 
place during previous Courthouse construction. Interwest, the project’s earthwork 
subcontractor, is working to uncover the buried elements. 

b. Contaminated Soil Removal – Soil contamination from window caulking is depeer than 
tests indicated. Cost impact of removal is still being determined but will be less than the 
$100,000 originally forecast. 

c. Unused Preconstruction Funds – With preconstruction complete, we are moving unused 
preconstruction budget to owner project contingency. 
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4. Upcoming Project Decisions Needing Court Input 

 

Due Date Item 

  

 (none at this time) 

  

  
5. Stakeholder Concerns  

 
6. New Business / Announcements / Action Items 

a. Planned Plumbing Shutdown 10/13 (date confirmed) – Courthouse and Mission 
Building plumbing will be down for 2-3 hours on Saturday while contractors remove and 
cap off restroom fixtures in the shearwall and future restroom core zones. 

b. Courthouse Update and Communications Team Meeting Series – To remain respectful of 
everyone’s time, an email update occasionally will be distributed in lieu of a full meeting. 
The Communications Team series has been absorbed into the Project Update. 

c. Magnetometer Update – Manufacturer has not yet given a delivery date for the 
replacement magnetometer at South District. The second Courthouse magnetometer is 
on loan to South District until then.  

d. Temporary Wayfinding Signage – Signage near the Admin West main entrance relocated 
9/13 for greater clartity. 
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Hoffman’s most recent 6-week lookahead (10/9/18) 

 

 

 

 


